


Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040015-7
CIA HISTORICAL PROGRAM

Histories Published during Reporting Period
1 January - 31 March 1973

| HS Project Number | Title | Author | Component | Component Project Number |
|----------------------|--|--|-----------|--------------------------------|
| 3.019 | National Photographic Interpretation Center - Vol. I 1953-56 |  | NPIC | NPIC-2 |
| 3.031 | Geographic Research in Support of Scientific, Military, and Economic Intelligence Production | | OBGI | OBGI-14 |
| 3.038 | Cartographic Support to Current Intelligence | | OBGI | OBGI-13 |

25X1A



SECRET

SECRET

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040015-7

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040015-7
CIA HISTORICAL PROGRAM

Status of DDI Histories

| HS Project Number | History | | Author | | Date Draft due to HS | |
|--|-------------------------------|-------------------------------------|--|------------------------------------|-------------------------|--|
| | Title | Status | Name | Status | | |
| <u>Office of the DDI</u> | | | | | | |
| 3.052 | Office of the DDI | Revised draft over half finished |  | Full time | | |
| <u>Central Reference Service</u> | | | | | | |
| 3.011 | History of CRS | Over half finished | | Part time Annuitant on contract | | |
| <u>Domestic Contact Service</u> | | | | | | |
| 3.013 | East-West Exchange Program | More than half finished | | Part time | | |
| 3.014 | Sovmat Program | More than half finished | | Part time | | |
|  | | Ready for final typing | | Reassigned | | |
| <u>Information Requirements Staff</u> | | | | | | |
| 3.012 | Collection Guidance Staff | Review nearly completed | | Retired Part time | | |

SECRET

SECRET

STATSPEC

25X1A

CIA HISTORICAL PROGRAM

Status of DDI Histories


| HS Project Number | History | | Author | | Date Draft due to HS |
|--|--|---|--------|--|-------------------------|
| | Title | Status | Name | Status | |
| <u>National Photographic Interpretation Center</u> | | | | | |
| 3.020 | National Photographic Interpretation Center Vol. II HT Automat 1956-58 | More than half finished | | Full time | |
| 3.061 | National Photographic Interpretation Center Vol. III 1958-61 | Writing not yet begun | | Full time | |
| 3.022 | NPIC Relations with Foreign Governments | Being revised after Historical Staff review | | Part time | |
| 3.023 | NPIC Field Operations | Being revised after Historical Staff review | | Part time | |
| <u>Office of Basic and Geographic Intelligence</u> | | | | | |
| 3.059 | Summary History of Geography Division | Less than half finished | | Part time | |
| 3.062 | Intelligence Research on Polar Areas | More than half finished | | Part time | |
| 3.035 | Procurement of Maps for the Intelligence Com- munity, 1946-70 | Ready for final typing | | Part time Part time Part time Part time | |

SECRET

SECRET

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040015-7
CIA HISTORICAL PROGRAM

Status of DDI Histories

| HS Project Number | History | | Author | | Date Draft due to HS | |
|--|--|---|--|--------------------------------------|-------------------------|--|
| | Title | Status | Name | Status | | |
| <u>Office of Basic and Geographic Intelligence</u> (continued) | | | | | | |
| 3.040 | Automation in Cartography | Being revised following review |  | Part time | | |
| 3.063 | Cartography Division, OBGI: Overview, 1941-52 | Less than half finished | | Part time | | |
| 3.064 | Cartography Division, OBGI: Overview, 1952-72 | Less than half finished | | Part time | | |
| <u>Office of Current Intelligence</u> | | | | | | |
| 3.046 | Narrative History of OCI | Historical Staff review nearly completed | | Retired Full time | | |
| <u>Office of Economic Research</u> | | | | | | |
| 3.053 | History of ORR Vol. II | Review process nearly completed | | Annuitant on contract | | |
| 3.055 | CIA Support for the Economic Defense Pro- gram | Being reviewed and revised in Historical Staff | | Retired | | |
| <u>Office of Strategic Research</u> | | | | | | |
| 3.057 | Development of Strategic Research at CIA: 1947-67 | Nearing Completion | | Part time Reassigned Part time | | |


25X1A

SECRET

SECRET

CIA HISTORICAL PROGRAM

Status of Histories
Ongoing Program

| HS Project Number | History | | Author | | Date Draft due to HS | |
|--|------------------------------------|-------------------------|--|--------------------------|-------------------------|--|
| | Title | Status | Name | Status | | |
| <u>National Photographic Interpretation Center</u> | | | | | | |
| 3.101 | Film Evaluation | In research |  | Part time | | |
| | | | | Part time | | |
| <u>Office of Current Intelligence</u> | | | | | | |
| 3.102 | OCI Support for the White House | Writing has begun | | Full time | | |
| <u>Office of Economic Research</u> | | | | | | |
| 3.103 | History of OER | More than half finished | | Annuitant on contract | | |
| 3.104 | Economic Intelligence Committee | Less than half finished | | Full time | | |

25X1A

SECRET

SECRET

STATINTL

| | | |
|---|-----------------|----------------------|
| TRANSMITTAL SLIP | | DATE 5 April 1973 |
| TO: [REDACTED] | | |
| ROOM NO. 6G22 | BUILDING Hqs | |
| REMARKS: Attached FYI is a copy of the most recent quarterly report on the status of the DDI Historical Program. <i>LRW</i> | | |
| FROM: [REDACTED] | | |
| ROOM NO. 2F36 | BUILDING Hqs | EXTENSION 5276 |
| FORM NO. 241 1 FEB 55 | | |
| REPLACES FORM 36-8 WHICH MAY BE USED. | | |
| (47) | | |

STATINTL